

Friedman Memorial Airport Authority Regular Board Meeting September 2, 2014





PUBLIC COMMENT

Employee of the 1st Quarter, 2014



 Congratulations to Mr. Jeremy Marcotte of Atlantic Aviation

Approve Friedman Memorial Airport Authority Meeting Minutes

 August 5, 2014 Regular Meeting – Approval



Reports

- Chairman Report
- Blaine County Report
- City of Hailey Report
- Airport Manager Report
- Communication Director Report



AIRPORT STAFF BRIEF QUESTIONS



Airport Solutions Existing Site

Plan to Meet 2015 Congressional Safety Area Requirement

° Presented by:

- Mr. Dave Mitchell, T-O Engineers
- Airport Manager




Formulation

Still awaiting FAA review



Construction Projects

- Project 1: Hangar Taxilane and Apron Improvements
- Project 2: Relocate/Extend Taxiway B and RSA Grading
- Project 3: Terminal Reconfiguration
- Project 4: Airport Operations Building
- Project 5: Terminal Apron/Site Preparation
- Project 6: Relocate Twy B/Remove Twy A/North Apron
- Future Projects



Projects 3 and 4 Terminal/Airport Operations Bldg



Project 3 Terminal Reconfiguration

- Currently out to bid
- Schedule:
 - Pre-Bid Conference: September 4
 - Bid opening: September 16
 - Award: September 25 (Special meeting?)




Project 4 Airport Operations Building

- Finalizing Design
- Schedule:
 - Documents available September 5
 - Bid opening: September 25
 - Award: September 30 (Special meeting?)



Project 5 Terminal Apron/Site Preparation



Project 5 Terminal Apron/Site Preparation

- Construction is underway
 - Mobilization and temporary fence, last week
 - Full construction started today
- Priority: Terminal apron/AOB fill construction



"Project 5a" Gate Relocations




"Project 5a" Gate Relocations

Complete



Project 6 Relocate Twy B/Remove Twy A/ North Apron



Project 6

- Grant Application
 - Draft submitted following August meeting
 - $\circ\,$ Still awaiting FAA review



Project 6

- Draft Scope of Work
 - Covers all services for design and construction of Project 6
 - Very similar to previous scopes, especially Project 2
- Board action requested: Approve scope of work and authorize Staff to proceed with fee negotiation and independent fee estimate



Facility Acquisitions

- USFS Helitack:
 - Still working to finalize acquisition
- Hangars:
 - Two of the owners of purchased hangars are ready to begin construction
 - Negotiating leases
 - Developing site plans
 - Staff has been approached by another individual interested in leasing space to build a new hangar



Future Projects

No update, this month



Retain/Improve/Develop Air Service

Fly Sun Valley Alliance Update



October Regular Board Meeting

- Northwest Chapter of the American Association of Airport Executives Annual Conference this year is October 5-8 in Boise.
- This conference offer great opportunity for Staff and consultants to acquire information and network with other airport professionals
- Airport Staff would like the Board to consider moving the October Regular Board meeting to October 9th.
- If a meeting change is not feasible, Airport Staff will attend the sessions that are available before and after the Board meeting



Master Plan Update

- The Board approved a Master Plan Scope of Work during the April FMAA meeting
- The Board amended and approved the previously approved Master Plan Scope of Work and also approved Mead & Hunt proposed fee not-to-exceed \$611,726
- Task Order #2014–1 has been executed with an effective date of September 2, 2014.
- Inventory and Forecast phases of the project will begin immediately with draft working papers available to the Board prior to Thanksgiving holiday
- The Master Plan team will present the initial draft work product at the December Board meeting.

>> NEW BUSINESS

Bellevue/Flying Hat Ranch LLC

- Last month, Airport Legal Counsel was tasked to develop a letter to the City of Bellevue regarding the above-referenced annexation
- The purpose of the letter is to reflect Board opinion regarding the outcome of the process
- A draft letter was included in Board briefing material for Board use.



>> PUBLIC COMMENT



Thank you

