
Friedman Memorial Airport Authority

Regular Meeting
August 7, 2012



Public Hearing ‐ Rates and Charges FY’13 
• The Board reviewed proposed Rates & Charges June 5 and 

recommended a review of “Security/Airport Identification” fees
– Fees were reviewed during the month of June

• Rates & Charges with “Security/Airport Identification” adjustments 
reviewed by the Board during the July 3, 2012 regular Board 
meeting

• The next step in the Rates & Charges process is a Public Hearing
• Public Hearing Notice was published July 25 and August 1, 2012



Public Hearing – FY’13 Budget
• Staff and the FMAA Finance Committee began working on the 

FY’13 in April 2012
• The Board labored to establish the FY ’13 proposed budget 

during the June and July regular Board meeting
• The tentative FY’13 budget was set July 3, 2012 during the 

July regular Board meeting
• Public notice was published July 25 and August 1, 2012



UNFINISHED BUSINESS



Airport Solutions

Blaine County Report



Airport Solutions

City of Hailey Report



Airport Solutions
Airport Manager Report

• Letter of Agreement between the Hailey Air Traffic 
Control Tower and the Friedman Memorial Airport –
Runway Safety Area for scheduled commercial approach 
category C aircraft



Communications Director Report
• Coffee Talk
• Airport Tour



Existing Site

• Technical Analysis

• Presented by Mr. Dave Mitchell, T‐O Engineers & 
Airport Manager



Airport Alternatives – Technical Analysis
• Purpose: 

– Investigate alternatives for what can be done to provide a safer airport 
for the aircraft that use the airport today (C‐II and C‐III)

– Collect and present data to the Seattle Airports District Office

• Approach:
– Develop alternatives and costs
– Consider full compliance and other potential alternatives
– Use data from previous studies, as much as possible
– Evaluation and selection of alternatives is not included

• Scope has been approved by FAA



Study Elements
1. Study Design
2. Project Management

– Includes non‐eligible task to provide two updates to FMAA

3. Deficiency Summary
4. Alternatives

– Runway Safety Area
– Runway Object Free Area
– Runway – Parallel Taxiway Separation
– Runway – Aircraft Parking Separation

5. Modifications of Standards



Approximate Schedule

Date Description

August 7 Notice to Proceed

August 15 Teleconference with Seattle ADO

September 4 FMAA Status Update

October 2 FMAA Status Update

October 15 Draft Alternatives Review Meeting at Seattle ADO

November 6 Submit Alternatives/Present to FMAA

December 15 Complete Modifications of Standards Documents



Fees
• Eligible tasks: $97,160

– Includes all work except for FMAA updates
– Lump sum fee

• Ineligible tasks: $2,810
– FMAA updates in September and October
– Time and materials

• Total fees: $99,970
• Since total cost is under $100,000, the FAA has determined 

that an Independent Fee Estimate would not be required
• Fees have been determined reasonable by FAA
• Staff recommends that the Board determine fees are 

reasonable as well



Board Action Requested

1. Approve Scope of Work
2. Determine fees are reasonable
3. Authorize Chair execution of contract documents after 

Staff/Legal Counsel review and grant is in place



Replacement Airport

• The FAA believes that the Technical Analysis will provide the vital 
information required in order to continue the EIS discussion

• This item may not appear on the Boards agenda until the Technical 
Analysis nears completion



Retain/Improve/Develop Air Service

• Fly Sun Valley Alliance (FSVA) Report



First time scheduled commercial – Jet Service 
Environmental Assessment (EA) update

• Presented by Mr. Dave Mitchell, T‐O Engineers & 
Airport Manager



First Time Scheduled Jet Service
Environmental Assessment

• Draft document has been reviewed by Staff and submitted to 
FAA for review

• Next step: Public review process (30 days) 
• Public comment will be heard at an FMAA meeting during the 

review period
– Possible special meeting

• Approximately one week of delays due to FAA concerns about 
EIS data and forecasts



First Time Scheduled Jet Service
Environmental Assessment ‐ Schedule

If FAA approves draft by tomorrow…
Aug 10: Publish notice and post draft on FMA website
Sep 4: Present draft document at FMAA meeting
Sep 8: Public review period ends
Sep 17: Final EA
??: FAA FONSI

(Assumes no major comments from public or FAA.)



FMAA Primary Snow Removal Equipment
• Description:

– Front‐end loader
– Snow bucket
– 22‐foot and 20‐foot plows
– 72” pallet forks
– PFC funded

• Bids were opened on June 27
• Four bids received
• Two lowest deemed non‐responsive, because proposed 

equipment did not meet specified bucket dump height



Air Service Scope of Work
(Seasonal true Market Estimates & Airfare 

Monitoring)

• Last month the Board approved the Mead & Hunt Air service Scope of 
Work (Seasonal true Market Estimate & Airfare Monitoring)

• Authorized execution of appropriate agreements
• Agreements will soon be in place and progress updates will start being 

available during the October Board meeting



Primary Snow Removal Equipment

• Requested action:  Approve award to Burks Tractor for 
$314,870 and authorize Chair to sign award documents and 
agreement after Staff/Legal Counsel review



NEW BUSINESS



Approve Friedman Memorial Airport Authority 
Meeting Minutes

• July 3, 2012 Regular Meeting Minutes
– Approval



AIRPORT STAFF BRIEF
QUESTIONS



Public Comment



Thank You


