
 Updated to reflect Alternative 6
 FAA has reviewed and document is ready to 

sign



 Approved ALP showing projects is required to 
move the grant process forward.

 Board action requested:  
Approve the updated ALP and authorize 
Chair to sign.

 Staff will forward to FAA to complete the 
approval process.



 Bids were opened on March 13, 2014
 Estimate/Budget: $7.26M

Contractor Total Bid Difference
From Low Bid

% From 
Low Bid

Western Construction $4,594,527.72 - -

Idaho Sand and Gravel $4,884,877.40 $290,349.68 6.32%

Knife River $4,900,556.00 $306,028.28 6.66%

Gale Lim Construction $5,236,600.54 $642,072.82 13.97%

Kerr Contractors $5,441,833.00 $847,305.28 18.44%



 Bid is responsive
 Major Subcontractors:
◦ Paving: Valley Paving (Bellevue)
◦ Electrical: Mountain West Electric (Blackfoot)
◦ Piping: T.A. Dibble (Boise)



(Including engineering, utilities, etc.)

Description Total AIP PFC

Based on Bids $5,694,042 $5,338,164 $355,878

Budgeted $8,650,000 $8,109,375 $540,625

DIFFERENCE ($2,955,958) ($2,771,211) ($184,747)



 FAA is reviewing bids and will issue a 
concurrence to award letter.

 Grant offer has not been extended, at this 
time.
◦ Expected Late April/Early May
◦ Potential to start without a grant
◦ Paperwork has been filed with FAA regarding early 

start



 Board action requested:  
Approve award to Western Construction and 
authorize Chair to sign award documents, 
subject to approval by FAA.


